
AGENDA ITEM E-4 
CITY OF LODI 
COUNCIL COMMUNICATION 
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AGENDA TITLE: Adopt Resolution Authorizing Additional Task Orders for West Yost 8, 
Associates to Prepare Work Plans Required by the City’s Wastewater 
Discharge Permit and for Ongoing Permit Assistance and Appropriating 
$317,000 in the Wastewater Fund 

MEETING DATE: December 19,2007 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt a resolution authorizing additional task orders for West Yost & 
Associates to prepare White Slough Water Pollution Control Facility 
work plans required in the City’s discharge permit issued by the 
State Central Valley Regional Water Quality Control Board and 

for additional ongoing permit assistance and appropriating $31 7,000 in the Wastewater Fund. 

BACKGROUND INFORMATION: The City’s new wastewater discharge permit includes requirements 
for a number of studies to be conducted and plans or reports to be 
developed on various aspects of the City’s wastewater treatment 
operations. These studies begin with preparation of a work plan 

which describes, in some detail, the work to be done, sampling methods and frequencies, reports to be 
issued and a schedule. in addition, the City’s permit issued by the Central Valley Regional Water Quality 
Control Board, has been appealed (the formal term is “petitioned”) to the State Water Resources Control 
Board by the California Sportfishing Protection Alliance (CSPA). 

Our wastewater consultant, West Yost &Associates, has furnished the City with a combined proposal to 
address these issues (Exhibit A). The regulatory issues involved include preparing a response to the 
CSPA petition, working with the San Joaquin Valley Unified Air Pollution Control District on the new 
biosolids rule, and assisting City staff in implementing the various new permit compliance requirements. 

The studies/plans that need work plans include the following, which are explained in more detail in 
Exhibit A: 

9 

A Corrective Action Plan/Method of Compliance Plan -This pertains to new compliance limits on 
aluminum, ammonia, chlorodibromomethane and dichlorobromomethane. 
Pollution Prevention Plan -This plan includes evaluating sources and potential reduction of the 
above constituents plus manganese, nitrate and nitrite (except ammonia). 
Toxicity Reduction Evaluation -This involves the various aquatic life tests that are performed on 
the City’s effluent. 
Title 22 Report - This is for the required preparation of a report to State Department of Health 
Services Standards covering use of recycled water. 
Winter Irrigation Management Plan -This pertains to risks from flooding. 
Temperature Study - This pertains to establishing site-specific discharge requirements for the 
temperature of the City’s wastewater discharge. 

APPROVED: /- ,? 
Blair K i n M y  Manager 
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Industrial Influent Characterization Study - This involves the City's separate industrial (primarily 
cannery) wastewater effluent which is land applied. 
Land Discharge Loading Study - This pertains to the new requirement that limits application 
rates of industrial wastewater (primarily cannery). 

Separate task orders for groundwater studies will be brought to the Council separately. 

Staff is recommending that we continue to utilize the services of West Yost & Associates for this work as 
they are very familiar with the City's permit and our operations and have performed well for us in the past. 

FISCAL IMPACT: The estimated cost for this work is $288,200 and staff would suggest a 
contingency amount of approximately 10% in the event of unforeseen 
issues, for a total of $317,000. The studies/plans are required in the City's 
permit and non-performance would subject the City to significant fines. 

These costs were not identified during the budget process in early 2007 
since the permit was not issued until after the budget was completed but 
were accounted for in the recent fiscal analysis prepared for the 2007 
Wastewater COP financing. Some of the costs will be directly recovered 

FUNDING AVAILABLE: 

through adjustments in Industrial Systev cbarges as provided in the City's ordinance. 

A n 

RCPlpmf 

Attachment 

cc: Charlie Swimley. Water Services Manager 
Bruce West. West Yost 8 Associates 
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November 16, 2007 
 
 
Mr. Richard C. Prima Jr. 
Public Works Director 
City of Lodi 
221 West Pine Street 
Lodi, CA  95240 
 
SUBJECT: Proposal for Engineering Services—NPDES Permit Adoption Support, SWRCB 

Petition Response Support, and Permit Compliance Studies for Fiscal Year 
2007-2008 

Dear Mr. Prima: 

West Yost Associates (WYA) appreciates the opportunity to present to you this letter proposal for 
engineering services related to ongoing assistance to the City of Lodi (City) in meeting the 
compliance requirements for the Lodi Water Pollution Control Facility (WPCF).  

The scope of work presented in this proposal includes the development of work plans and other 
submittals that are anticipated to be needed within the next six to nine months (through the end of 
the 2007/2008 Fiscal Year). The tasks completed under this scope of work will be used to define 
the scope for later efforts, thereby resulting in the most efficient use of the City’s resources. As 
such, each of the tasks outlined below could be expanded to cover additional support efforts 
required by the City as the individual studies progress. 

Note that the scope of work for some of the efforts described below can only be estimated at 
this time, and the associated budget presented below for this task are based on WYA’s 
knowledge of the City’s current permitting concerns. If these budgets are not expended in the 
timeframe anticipated for this scope of services, they can be directed toward the completion of 
later efforts.  

WYA will continue to rely on support from our legal team at Somach, Simmons, and Dunn (SSD) 
to complete certain work efforts described in this letter. In addition, Robertson Bryan Inc. (RBI) 
will be subcontracted for the tasks that require expertise in accessing toxicity and fish and 
aquatic life habitats in the receiving waters; and Dr. Mitchell Johns, a certified agronomist, will 
be retained to provide support in assessing the City’s land management activities. 

OVERVIEW 

The Regional Water Quality Control Board (Regional Board) adopted the final NPDES permit and 
associated Time Schedule Order (TSO) for the City’s WPCF on September 14, 2007. A schedule 
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showing the compliance activities required over the entire five year term of this permit is attached 
to this scope of work. As shown, there are several tasks that will require development within the 
next six to nine months. This scope of work is intended to cover the majority of these efforts. 

Note that this scope does not cover any efforts pertaining to groundwater requirements in the 
permit. These efforts haven been presented under a separate scope of work. In addition, this scope 
of work does not include a separate task to complete the Organic Loading Study. Under the 
Regulatory Program Management task, WYA will provide support for completing these efforts; 
however, the majority of the study will be funded under a separate contract with the PCP Cannery.  

A Petition for Permit Review was filed by the California Sports Fisheries Alliance on 
October 14, 2007. This petition requests that the State Water Resources Control Board (State 
Board) vacate the recently adopted NPDES permit and remand it to the Regional Board with 
instructions prepare and circulate a new tentative order that comports with regulatory 
requirements. Assuming this petition is deemed complete and the State Board elects to review the 
City’s permit, the City will need to develop and submit a comprehensive response to the petition 
within the next 60 days. The City may also be required participate in an evidentiary hearing in 
front of the State Board. This scope of work includes a task to provide the City with support in 
these efforts. This task also includes the development of a response to the State Water Resources 
Control Board (State Board) staff issued report “City of Lodi Wastewater Disposal Practices and 
Groundwater Impacts” (State Board Report) that was already completed by WYA during the 
permit renewal process. 

In March 2007, the San Joaquin Valley Air Pollution Control District (SJVAPCD) adopted 
Biosolids Operation Rule 4565. This rule requires that the implement additional controls for 
Volatile Organic Carbon (VOC) emissions from the City’s biosolids land application practices. 
The City will not be able to comply with the SJVAPCD Biosolids Operation Rule by the 
compliance date of March 2008. Therefore, the City will need to work with SJVAPCD staff to 
identify a compliance strategy and timeline that can be incorporated into a temporary variance. 
This scope of work includes a task to provide the City with ongoing assistance related to the 
SJVAPCD Biosolids Operation Rule 4565, including some efforts that have already completed 
by WYA. 
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SCOPE OF WORK 

The proposed scope of services includes the following tasks: 

• Task 1. Project Management 

• Task 2. State Board Report Response and State Board Petition Support 

• Task 3. SJVAPCD Biosolids Rule Compliance 

• Task 4. Regulatory Program Management 

• Task 5. Land Application Monitoring Coordination 

• Task 6: Compliance Studies (Includes Data Review, Compliance Action Plan 
Development, and Pollution Prevention Plan Work Plan Development) 

• Task 7: Toxicity Reduction Evaluation (Includes Data Review and Work Plan 
Development) 

• Task 8: Title 22 Report (Includes Work Plan Development) 

• Task 9: Wintertime Irrigation Management Plan (Includes Work Plan Development) 

• Task 10: Temperature Study (Includes Data Review and Work Plan Development) 

• Task 11: Industrial Influent Characterization Study (Includes Work Plan 
Development) 

• Task 12. Land Discharge Organic Loading Study (Includes Work Plan Development) 

These tasks are discussed in more detail below.  

Task 1. Project Management 

Task 1 includes project management-related activities including general project coordination. In 
addition, to ensure continued achievement of consistently high quality work products, and in 
accordance with the WYA Quality Assurance/Quality Control (QA/QC) policy, a WYA staff 
member at the Principal Engineer level or higher will review progress and significant work products. 
Brief descriptions of services performed under this task will be included on monthly invoices.  

Task 2. State Board Report Response and State Board Petition Support 

This task includes the preparation of a detailed response to the State Board Report. As noted above, 
this effort has already been completed. 

Additional efforts that will be necessary under this task are difficult to determine at this time, 
however, these efforts may include the following: 

o Development of a response to the Petition for Permit Review was recently filed by the 
California Sports Fisheries Alliance. It is anticipated that this effort will primarily consist 
of combining previous submittals completed by WYA.  
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o Support in the event that the City is required to participate in an evidentiary hearing in 
front of the State Board.  

The actual level of effort necessary and the ultimate deliverables are uncertain. Therefore, a 
nominal fee (in addition to the efforts already expended) has been assumed for this task. All 
work will be performed on a time and material basis. Monthly invoices will detail the efforts and 
costs. However, depending on the level of effort required, a scope and budget amendment may 
be necessary in the future. 

Somach Simmons and Dunn will provide support services related to these efforts.  

Deliverable: Report that provides the City’s response to the State Board Report. 

Tasks 3. SJVAPCD Biosolids Rule Compliance 

This task includes the following efforts that have been completed to date:  

o Several phone conversations with SJVAPCD staff regarding the rule requirements and 
incorporation of this information into Technical Memorandum No. 3: Land Application 
System Best Practicable Treatment and Control Assessment.  

o Preparation for and participation in an initial meeting with SJVAPCD staff. The purpose 
of this meeting was to begin the necessary dialogue regarding the City’s compliance 
strategies.  

Additional efforts that will be necessary under this task are difficult to determine at this time, 
however, these efforts may include the following: 

o Additional coordination with SJVAPCD staff regarding variance requirements 

o Coordination with potential sub consultants regarding assessing the “baseline” VOC 
emissions at the City’s site 

The actual level of effort necessary and the ultimate deliverables are uncertain. Therefore, a 
nominal fee (in addition to the efforts already expended) has been assumed for this task. All 
work will be performed on a time and material basis. Monthly invoices will detail the efforts and 
costs. However, depending on the level of effort required, a scope and budget amendment may 
be necessary in the future. 

Deliverable: Minutes from initial meeting with SJVAPCD staff. 

Task 4. Regulatory Program Management 

WYA anticipates that the City will continue to require ongoing assistance related to understanding 
general regulatory compliance issues and implementing the measures needed to achieve 
compliance. It is difficult to predict the level of effort needed for this task. Assistance under this 
task is anticipated to include the following items: 
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1. Working with City staff to understand the permit compliance requirements; 

2. Presenting an overview of permit requirements and associated issues to City WPCF 
staff; 

3. Maintaining and updating the attached implementation schedule for the compliance 
measures; 

4. Developing of presentations for City staff, Council, and/or other consultants to the 
City outlining the regulatory compliance concerns; 

5. Reviewing permits and other regulatory guidance documents issued by the Regional 
Board and SWRCB that would be applicable to the WPCF; 

6. Providing assistance to the City, as needed, for developing responses to Regional 
Board requests; 

7. Providing assistance in developing semi-annual permit compliance progress reports; 

8. Coordinating efforts for groundwater analyses, land discharge organic loading study, 
and other related cannery discharge issues; 

9. Helping the City to develop monitoring programs; 

10. Completing analyses of data collected by the City to identify potential future 
regulatory concerns; 

11. Providing support to the City and the PCP Cannery in completion of the Land 
Discharge Organic Loading Study; 

12. Attending and preparing for meetings to discuss the results of such activities outlined 
above. 

All of the specific work efforts and deliverables under this task cannot reasonably be determined 
at this time. However, all work will be performed on a time and material basis. For budgeting 
purposes, a nominal fee is assumed for this task. Monthly invoices will detail the efforts and 
costs. Depending on the level of effort required, a scope and budget amendment may be 
necessary in the future. These tasks may require support from our legal consultants (SSD), and a 
small budget has also been assumed for these efforts.  

It will be critical that the City’s regulatory compliance efforts are completed in coordination with 
Regional Board staff and other regulatory authorities. It is imperative that these agencies are in 
agreement with the study approach and the type and amount of information to be obtained from 
the study. Therefore, this task also involves the participation of WYA staff and our 
subconsultants, as needed, in meetings with the appropriate regulatory agency staff. As shown in 
the attached schedule, meetings are currently anticipated in early February (for the Land 
Discharge Organic Loading Study), and in early March (for the Groundwater Monitoring Well 
Installation Work Plan and the TRE Work Plan, Method of Compliance Work Plan and Pollution 
Prevention Plan, the Title 22 Work Plan, the Wintertime Irrigation Management Plan Work Plan, 
the Temperature Study Work Plan, and the Industrial Influent Characterization Study Work Plan). 
Other coordination meetings may also be required. 
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As the first step of this support program, WYA will develop a technical memorandum 
summarizing the permit requirements. This document will provide a complete summary of all 
actions, including documentation, monitoring, studies and/or upgrades that the City must 
undertake for compliance with the new permit. This summary will be a convenient reference for 
the City and will also include the time schedule for completion of each of the required tasks. 

In addition, WYA will provide a brief document that outlines the number and frequency of tests, 
the laboratory standards, and the testing protocols for the priority pollutants analyses required 
under the NPDES permit. This document can be incorporated into a proposal request issued by 
the City to identify and select the best laboratory for characterizing the WPCF effluent. 

Deliverable: A Technical Memorandum with the summary of permit compliance 
actions required from the City. A brief document outlining recommended laboratory 
procedures and testing frequencies. Up to five meetings with the City, the Regional 
Board, DFG and/or other regulatory authorities regarding the acceptability of the 
proposed Work Plans.  

Task 5. Land Application Monitoring Coordination 

The new NPDES permit requires that the City significantly increase the level of monitoring for 
the land application area site. In addition, the City must employ the efforts of a certified 
agronomist in the completion of an Annual Cropping and Irrigation Report. This task involves 
providing the following tasks related to these efforts: 

o Update the spreadsheet management tool to include the new monitoring and reporting 
requirements 

o Review the 2007 data and help develop the required 2007 Annual Cropping and Irrigation 
Report 

o Coordination with Dr. Mitchell Johns for review and approval of the 2007 Annual 
Cropping and Irrigation Report 

o Coordination with City staff and tenant farmers regarding collection of required 
monitoring data  

o Development of monitoring data worksheets 

Deliverables: An electronic version of the updated Spreadsheet Management Tool. 
The 2007 Annual Land Management Report with approval by Dr. Mitchell Johns. 
Monitoring data collection work sheets. 

Task 6. Compliance Studies 

The following compliance studies are required under the new NPDES permit: 

o Corrective Action Plan/Method of Compliance Work Plan 
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o Pollution Prevention Plan 

o Treatment Feasibility Study 

This task includes the initial efforts that will need to be completed for these studies. Note that 
there are not any initial efforts needed for the Treatment Feasibility Study subtask. However, any 
efforts necessary in the future could be incorporated into this task. 

Subtask 6.1. Corrective Action Plan/Method of Compliance Work Plan 

The new NPDES permit requires that the City submit within one year of the effective date of the 
permit (or by November 3, 2008) a Corrective Action Plan and Implementation Schedule. The 
purpose of this submittal is to outline the City’s proposed actions for achieving compliance with 
the new effluent limitations for aluminum, ammonia, chlorodibromomethane, and 
dichlorobromomethane.  

The new TSO requires that the City submit within six months of the effective date of the order (or 
by May 2, 2008) a Method of Compliance Work Plan and Schedule. The purpose of this submittal 
is to outline the City’s proposed actions for achieving compliance with the new effluent 
limitations for nitrate, nitrite, and manganese. 

This subtask involves the completion of both of these efforts. Note that these two submittals will 
contain similar information. Therefore, to reduce the amount of resources needed to complete 
these efforts, the City should complete one document that satisfies both of the two requirements 
outlined above. As shown in the attached schedule, this document will be provided to the City 
such that it can be submitted no later than May 2, 2008. 

Note that the City has already identified the actions that will be implemented to achieve 
compliance. These efforts, combined with the studies required under the permit, will be described 
in the Work Plan completed under this subtask. Following the Executive Office approval of this 
Work Plan, the City will need to submit annual reports (August 1) detailing the progress that has 
been made toward achieving compliance. Any support provided by WYA in completing these 
Annual Reports will be covered under the Regulatory Program Management Task (Task 4) 
described above.  

Deliverable: Corrective Action Plan/Method of Compliance Work Plan and Schedule 

Subtask 7.2. Pollution Prevention Plan  

The new NPDES permit requires that the City submit within one year of the effective date of the 
permit (or by November 3, 2008) a Work Plan for the completion of a Pollution Prevention Plan 
(PPP). The purpose of the Work Plan is to describe the efforts that will be completed by the City 
to identify and reduce (if possible) the source loadings of mercury, aluminum, 
chlorodibromomethane, and dichlorobromomethane to the WPCF. 

The new TSO requires that the City submit within six months of the effective date of the order (or 
by May 2, 2008) a PPP for manganese, nitrate, and nitrite. 
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This subtask involves the completion of both of these initial efforts. Note that these two 
submittals will contain similar information. Therefore, to reduce the amount of resources needed 
to complete these efforts, the City should complete one document that satisfies both of the two 
requirements outlined above. As shown in the attached schedule, this document will be provided 
to the City such that it can be submitted no later than May 2, 2008. 

This subtask also involves a detailed review of the City’s historic influent and water supply 
testing data to initially identify potential sources of these pollutants of concern. 

Note that the NPDES permit provides the City with a two year timeline to complete the PPP from 
when the PPP Work Plan is approved by the Executive Officer. However, the TSO does not 
include a similar timeline (the PPP is essentially due my May 2, 2008). The City cannot be 
reasonably expected to complete an entire PPP analysis within this timeframe. Therefore, it is 
recommended that following some initial data collection and review, the City meet with the 
Regional Board staff to discuss the PPP approach required under both Orders to and to gain 
approval for applying the same two-year time schedule for both efforts. This meeting will be 
covered under the Regulatory Program Management Task (Task 4) described above.  

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions to develop the PPP. The support required by the City to complete these activities 
cannot be reasonably identified at this time. Therefore, this task does not currently include any 
additional efforts needed for completion of the PPP.  

Finally, the City will also need to submit annual reports (August 1) detailing the progress that has 
been made toward completion of the PPP. Any support provided by WYA in completing these 
Annual Reports will be covered under the Regulatory Program Management Task (Task 4) 
described above.  

Deliverable: Pollution Prevention Plan Work Plan and Schedule 

Task 7. Toxicity Reduction Evaluation (TRE)  

The City’s NPDES permit requires that the City submit a TRE Work Plan that will: 

“…outline the procedures for identifying the source(s) of, and reducing or 
eliminating effluent toxicity. The TRE Work Plan must be developed in 
accordance with USEPA guidance and be of adequate detail to allow the 
Discharger to immediately initiate a TRE…” 

As described in the permit: 

“A TRE is a site-specific study conducted in a stepwise process to identify the 
source(s) of toxicity and the effective control measures for effluent toxicity. TREs 
are designed to identify the causative agents and sources of whole effluent 
toxicity, evaluate the effectiveness of the toxicity control options, and confirm the 
reduction in effluent toxicity.”  
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The TRE Work Plan must be submitted to the Regional Board within 90 days of the effective date 
of the permit, or by February 1, 2008.  

This task involves a detailed review of the City’s historic chronic toxicity testing data to identify 
potential historic causes of toxicity and the development of a TRE Work Plan in accordance with 
the permit requirements described above. 

Note that the City may be required to initiate a TRE if the monitoring triggers outlined in the 
permit are exceeded. The level of assistance needed by the City in developing the TRE cannot be 
outlined at this time. Therefore, this task does not currently include assistance with the TRE 
development. 

Given their expertise, RBI would serve as the technical lead for this work. However, WYA will 
provide support and coordination in completing these efforts. Coordination meetings required 
over the next six to nine months in support of completing this task will be covered under the 
Regulatory Program Management Task (Task 4) described above.  

Deliverable: Toxicity Reduction Evaluation (TRE) Work Plan 

Task 8. Title 22 Report 

The NPDES permit requires that the City submit a Title 22 Report Work Plan that describes the 
actions that will be taken by the City to complete a Title 22 Engineers Report for the current 
reclamation practices. The Title 22 Report Work Plan must be submitted to the Regional Board 
within six months of the effective date of the permit, or by May 2, 2008.   

Note that the City currently is required to treat 100 percent of the reclaimed water to tertiary 
standards just to meet the Title 22 water quality requirements for the Northern California Power 
Authority (NCPA) power plant cooling water (even though only a portion of the water is directed 
to this site). Based on discussions with City staff, the Title 22 Report will be developed based on 
the assumption that this practice will continue.  

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Title 22 Report (including Title 22 
verification of the UV disinfection facilities). The support required by the City to complete these 
activities cannot be reasonably identified at this time. Therefore, this task does not currently 
include any additional efforts needed for completion of the Title 22 Report.  

Deliverable: Title 22 Report Work Plan 

Task 9. Wintertime Irrigation Management Plan 

The NPDES permit requires that the City submit a Wintertime Irrigation Management Plan Work 
Plan that describes the actions that will be taken by the City to identify the appropriate measures 
needed to minimize water quality impacts during flooding events that would cause washout of 
wastewater or biosolids from the land application area. The Wintertime Irrigation Management 
Plan Work Plan must be submitted to the Regional Board within six months of the effective date 
of the permit, or by May 2, 2008. 



Mr. Richard C. Prima Jr. 
November 16, 2007 
Page 10 
 
 

West Yost Associates s:\m\c\lodi\lp 

The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional board staff is anticipated. WYA participation in 
coordination meetings required over the next six to nine months in support of completing this task 
will be covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a six-month period to develop the Wintertime Irrigation Management Plan. 
The support required by the City to complete these activities cannot be reasonably identified at 
this time. Therefore, this task does not currently include any additional efforts needed for 
completion of the Wintertime Irrigation Management Plan.  

Deliverable: Wintertime Irrigation Management Plan Work Plan 

Task 10. Temperature Study 

The NPDES permit requires that the City submit a Temperature Study Work Plan that describes a 
proposed investigation of the City’s receiving waters to define what future objectives should be 
applied to the receiving water with respect to temperature. Temperature Study Work Plan must be 
submitted within six months of the effective date of the permit, or by May 2, 2008. 

This task involves both a detailed review of the City’s historic effluent and receiving water 
temperature data to identify potential issues associated with historic elevated discharge 
temperatures, and the development of a Temperature Study Work Plan. In addition, a brief 
Technical Memorandum outlining recommended chronic toxicity sampling procedures will be 
provided. 

Given their expertise in this area, RBI would serve as the technical lead for this work. WYA will 
provide support and coordination efforts during the completion of this study. 

The Work Plan will require approval by the Regional Board and Department of Fish and Game 
(DFG). Therefore, at least one coordination meeting with Regional board staff is anticipated. 
WYA and RBI participation in coordination meetings required with these agencies over the next 
six to nine months in support of completing this task will be covered under the Regulatory 
Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Temperature Study. The support required by 
the City to complete the Temperature Study activities cannot be reasonably identified at this time. 
Therefore, this task does not currently include any additional efforts needed for completion of the 
Temperature Study.  

Deliverable: Temperature Study Work Plan. Technical Memorandum outlining 
recommended chronic toxicity sampling procedures. 

Task 11. Industrial Influent Characterization Study 

The NPDES permit requires that the City submit an Industrial Influent Characterization Study 
Work Plan that describes the actions that will be completed to characterize the wastewater 
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influent collected by its industrial line. The Industrial Influent Characterization Study Work Plan 
must be submitted within six months of the effective date of the permit, or by May 2, 2008. 

The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional board staff is anticipated. WYA participation in 
coordination meetings required over the next six to nine months in support of completing this task 
will be covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Industrial Influent Characterization Study. 
The support required by the City to complete these activities cannot be reasonably identified at 
this time. Therefore, this task does not currently include any additional efforts needed for 
completion of the Industrial Influent Characterization Study.  

Deliverable: Industrial Influent Characterization Study Work Plan 

Task 12. Land Discharge Organic Loading Study 

The NPDES permit requires that the City submit a Land Discharge Organic Loading Study Work 
Plan that describes the actions that will be completed to evaluate the appropriate maximum daily 
BOD loading limitations to ensure nuisance conditions will not occur. The City also has the 
option of including in this work plan a study to evaluate the site-specific cycle average BOD 
loading limit that prevents 1) odorous anaerobic conditions, 2) incomplete removal of organics in 
the soil profile, 3) mobilization of iron, manganese, and other compounds, or 4) increases in 
bicarbonate in the soil solution via carbon dioxide conditions. 

The Land Discharge Organic Study Work Plan must be submitted within six months of the 
effective date of the permit, or by May 2, 2008. 

WYA will complete this effort in coordination with our subconsultant, Dr. Mitchell Johns. Based 
on initial discussions with City staff, the preferred testing procedures will include both the use of 
soil columns for determining the appropriate cycle average loading limitations and a field study to 
evaluate the potential for nuisance conditions and to verify the soil column results. However, the 
use of a soil column approach will be dependent upon the prior-approval by the Regional Board. 
Therefore, the experimental work plan will also include a literature review that will support the 
proposed soil column approach and methods. All technical, statistical, and experimental 
components to be employed will be included in work plan. 

The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional Board staff is anticipated. In addition, coordination 
meetings with PCP Cannery staff will be necessary. WYA participation in these coordination 
meetings required over the next six to nine months in support of completing this task will be 
covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the study. The support required by the City to 
complete these activities cannot be reasonably identified at this time. Therefore, this task does not 
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currently include any additional efforts needed for completion of the Wintertime Irrigation 
Management Plan.  

Deliverable: Land Discharge Organic Loading Study Work Plan 

PROJECT BUDGET 

The total fee for the scope of work described above is estimated to be $288,200. A summary of 
the project costs by task is shown in Table 1, and a detailed breakdown is attached. WYA will 
perform all work on an hourly basis at standard company charge rates, and will not exceed the 
estimated cost without written authorization. If additional budget is required to complete work 
identified herein, WYA will request City authorization prior to exceeding the budget. 
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Table 1. Fee Estimate for Proposed Scope of Services 

 
 
 

Task 

 
Total 

Budget, 
dollars 

WYA 
Budget, 
dollars 

Technical 
Subconsultant 
Budget (RBI), 

dollars 

Legal 
Support 
Budget 
(SSD), 
dollars 

Mitchell 
Johns, 
dollars 

Task 1. Project Management 16,300 14,100 2,200 — — 
Task 2. State Board Support 54,200 33,300 — 20,900 — 
Task 3. SJVAPCD Biosolids Rule 
Compliance 

14,500 14,500 — — — 

Task 4. Regulatory Program 
Management 

73,500 61,000 5,500 5,500 1,500 

Task 5. Land Application 
Monitoring Coordination 

43,500 38,000 — — 5,500 

Task 6: Compliance Studies  14,700 14,700 — — — 
Task 7: Toxicity Reduction 
Evaluation  

19,500 2,400 17,100 — — 

Task 8: Title 22 Report 5,600 5,600 — — — 
Task 9: Wintertime Irrigation 
Management Plan 

5,600 5,600 — — — 

Task 10: Temperature Study  19,000 2,500 16,500 — — 
Task 11: Industrial Influent 
Characterization Study 

9,000 9,000 — — — 

Task 12: Land Discharge Organic 
Loading Study 

12,800 6,200 — — 6,600 

Total 288,200 206,900 41,300 26,400 13,600 

 

SCHEDULE 

Work will begin upon notice to proceed from City, and will be completed within six to nine months 
of permit adoption, in accordance with the timelines included therein. A detailed schedule showing 
all of the permit compliance activities is attached. WYA and our sub-consultants will provide 
additional services related to the studies needed under the renewed permit, subject to mutually 
agreeable adjustments to the scope, authorized budget, and schedule. 
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WYA appreciates the opportunity to provide additional permitting services to the City. Please 
contact me if you have any questions or need additional information. 

Sincerely, 

WEST YOST ASSOCIATES 
 
 
 
 
 
Kathryn Gies 
Senior Engineer 
 
 
cc:  Charles Swimley, City of Lodi 
 Del Kerlin, City of Lodi 



PROPOSED BUDGET for CITY OF LODI
PROJECT: REGULATORY ASSISTANCE - PRELIMINARY DRAFT
11/15/2007 

 1 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Task 1.0 Project Management

1.01 General 40 40 80 13,440$       672$            2,200$         16,312$       2,000$         
Subtotal, Task 1 (hours) 40 40 0 0 0 80 0 0

Subtotal, Task 1 ($) 7,560$         5,880$         -$                 -$                 -$                 13,440$       -$                 -$                 672$            2,200$         -$                  16,312$       -$                 2,000$         -$                 

Task 2.0 State Board Assistance

2.01 State Board Report Response 40 8 8 56 7,856$         0 -$                 0 -$                 393$            4,400$         12,649$       4,000$         
2.02 Petition Response 8 40 16 8 72 10,672$       534$            11,000$       22,206$       10,000$       
2.03 State Board Hearing Support 16 60 16 92 13,188$       659$            5,500$         19,347$       5,000$         

Subtotal, Task 2 (hours) 24 140 24 32 0 220 0 0

Subtotal, Task 2 ($) 4,536$         20,580$       3,912$         2,688$         -$                 31,716$       -$                 -$                 1,586$         20,900$       -$                  54,202$       19,000$       -$                 -$                 

Task 3.0 SJVAPCD Coordination

3.01 Meetings 16 16 2,352$         118$            -$                 2,470$         
3.02 Incorporate Findings Into TM #3 4 24 28 2,604$         130$            -$                 2,734$         
3.03 Ongoing Coordination 60 60 8,820$         441$            -$                 9,261$         

Subtotal, Task 3 (hours) 0 80 0 24 0 104 0 0

Subtotal, Task 3 ($) -$                 11,760$       -$                 2,016$         -$                 13,776$       -$                 -$                 689$            -$                 -$                  14,465$       -$                 -$                 -$                 

Task 4.0 Regulatory Program Management

4.01 General Support 160 20 80 260 35,680$       1,784$         5,885$         43,349$       4,000$         1,350$         
4.02 Permit Summary Report 20 12 40 72 9,188$         459$            -$                 9,647$         
4.03 Presentation for City Staff 24 24 3,528$         176$            -$                 3,704$         
4.04 Laboratory Requirements Summary 24 4 28 3,864$         193$            -$                 4,057$         
4.05 Meetings (5) 40 40 5,880$         294$            6,600$         12,774$       1,000$         5,000$         

Subtotal, Task 4 (hours) 0 268 0 36 120 424 0 0

Subtotal, Task 4 ($) -$                 39,396$       -$                 3,024$         15,720$       58,140$       -$                 -$                 2,907$         12,485$       -$                  73,532$       5,000$         5,000$         1,350$         

Task 5.0 Land Application Area Monitoring and 
Coordination

5.01 Spreadsheet Tool Update 40 120 160 21,600$       1,080$         -$                 22,680$       
5.02 Annual Reports 12 8 24 44 5,580$         279$            5,500$         11,359$       5,000$         
5.03 Data Collection Support 40 24 64 9,024$         451$            -$                 9,475$         

Subtotal, Task 5 (hours) 0 92 0 8 168 268 0 0

Subtotal, Task 5 ($) -$                 13,524$       -$                 672$            22,008$       36,204$       -$                 -$                 1,810$         5,500$         -$                  43,514$       -$                 -$                 5,000$         

Labor Drafting Modeling Costs
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PROPOSED BUDGET for CITY OF LODI
PROJECT: REGULATORY ASSISTANCE - PRELIMINARY DRAFT
11/15/2007 

 2 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Labor Drafting Modeling Costs

Task 6.0 Regulatory Compliance Studies

6.01 Method of Compliance Work Plan/Schedule 40 8 48 6,552$         328$            -$                 6,880$         
6.02 Data Review 16 16 2,352$         118$            -$                 2,470$         
6.03 Pollution Prevention Plan Work Plan 12 40 52 5,124$         256$            -$                 5,380$         

Subtotal, Task 6 (hours) 0 68 0 48 0 116 0 0

Subtotal, Task 6 ($) -$                 9,996$         -$                 4,032$         -$                 14,028$       -$                 -$                 701$            -$                 -$                  14,729$       -$                 -$                 -$                 

Task 7.0 Toxicity Reduction Evaluation

7.01 Work Plan and Data Review 16 16 2,352$         118$            17,050$       19,520$       15,500$       
Subtotal, Task 7 (hours) 0 16 0 0 0 16 0 0

Subtotal, Task 7 ($) -$                 2,352$         -$                 -$                 -$                 2,352$         -$                 -$                 118$            17,050$       -$                  19,520$       -$                 15,500$       -$                 

Task 8.0 Title 22 Engineering Report

8.01 Work Plan 12 4 24 40 5,244$         262$            -$                 5,506$         
Subtotal, Task 8 (hours) 0 12 0 4 24 40 0 0

Subtotal, Task 8 ($) -$                 1,764$         -$                 336$            3,144$         5,244$         -$                 -$                 262$            -$                 -$                  5,506$         -$                 -$                 -$                 

Task 9.0 Wintertime Irrigation Management Plan

9.01 Work Plan 12 4 24 40 5,244$         262$            -$                 5,506$         
Subtotal, Task 9 (hours) 0 12 0 4 24 40 0 0

Subtotal, Task 9 ($) -$                 1,764$         -$                 336$            3,144$         5,244$         -$                 -$                 262$            -$                 -$                  5,506$         -$                 -$                 -$                 

Task 10.0 Temperature Study

10.01 Work Plan 16 16 2,352$         118$            16,500$       18,970$       15,000$       
Subtotal, Task 10 (hours) 0 16 0 0 0 16 0 0

Subtotal, Task 10 ($) -$                 2,352$         -$                 -$                 -$                 2,352$         -$                 -$                 118$            16,500$       -$                  18,970$       -$                 15,000$       -$                 
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PROPOSED BUDGET for CITY OF LODI
PROJECT: REGULATORY ASSISTANCE - PRELIMINARY DRAFT
11/15/2007 

 3 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Labor Drafting Modeling Costs

Task 11.0 Industrial Influent Characterization 
Study

11.01 Work Plan 16 12 40 68 8,600$         430$            -$                 9,030$         
Subtotal, Task 11 (hours) 0 16 0 12 40 68 0 0

Subtotal, Task 11 ($) -$                 2,352$         -$                 1,008$         5,240$         8,600$         -$                 -$                 430$            -$                 -$                  9,030$         -$                 -$                 -$                 

Task 12.0 BOD Organic Loading Study

12.01 40 40 5,880$         294$            6,600$         12,774$       6,000$         
Subtotal, Task 12 (hours) 0 40 0 0 0 40 0 0

Subtotal, Task 12 ($) -$                 5,880$         -$                 -$                 -$                 5,880$         -$                 -$                 294$            6,600$         -$                  12,774$       -$                 -$                 6,000$         

TOTAL (hours) 64 800 24 168 376 1432 0 0

TOTAL ($) $12,096 $117,600 $3,912 $14,112 $49,256 196,976$     -$                 -$                 9,849$         81,235$       -$                  288,060$     24,000$       37,500$       12,350$       

C:\Documents and Settings\kgies\Desktop\Fee for Lodi.xls



ID Task Name

1 Permit Becomes Effective

2 Permit Expires (Unless Administratively Extended)

3

4 Kickoff Meeting for Initial Studies and Coordination

5 Develop RFP for Priority Pollutant Analysis

6 Develop Permit Requirements Technical Memorandum

7 Present Permit Summary Information to City Staff

8

9 Discharger Self Monitoring

10 Begin Continuous Monitoring

11 Begin Daily Monitoring

12 Begin Weekly Monitoring

13 Begin Monthly Monitoring

14 Monthly Monitoring Reports

69 Begin Quarterly Monitoring

70 Quarterly Monitoring Reports

90 Begin Annual Monitoring

91 Annual Monitoring Reports

96

97 Annual Operations Reports

103

104 Pretreatment Requirements

105 First Annual Monitoring for Pre-Treatment Program (Influent, Effluent,
Sludge)

106 Quarterly Pre-Treatment Industrial User Compliance Status
Reports

126 Annual Pre-Treatment Report (Copies to EPA and SWRCB)

132

133 Cropping and Irrigation Management

134 Kickoff Meeting for Initial Studies and Coordination

135 Update Spreadsheet Management Tool & Develop Irrigation Area
Monitoring Program, Develop 2007 Cropping and Irrigation Report

136 Land Discharge Monitoring Begins

137 Annual Cropping and Irrigation Reports

Nov 3

Sep 1

Oct 22

Nov 11

Nov 30

Dec 10

Nov 3

Nov 3

Nov 5

Dec 1

Feb 1

Jan 1

May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1

Jan 1

Feb 1 Feb 1 Feb 1 Feb 1

Jan 30 Jan 30 Jan 30 Jan 30 Jan 30

Dec 1

Jan 21 Apr 21 Jul 21 Oct 21 Jan 21 Apr 21 Jul 21 Oct 21 Jan 21 Apr 21

Feb 28 Feb 28 Feb 28 Feb 28 Feb 28

Oct 22

Nov 3 Feb 1

Apr 1

Nov 1 Nov 1 Nov 1 Nov 1
Feb 1 Feb 1 Feb 1 Feb 1 Feb 1
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NPDES Permit Compliance Master Schedule
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ID Task Name

148 Permit Becomes Effective

149 Current Construction Project Completed (Estimate)

150 Permit Compliance Deadline

151 Permit Expires (Unless Administratively Extended)

152

153 Corrective Action Plan/Method of Compliance Work Plan and
Implementation Schedule (Aluminum, Ammonia, THMs, Manganese,
Nitrate & Nitrite)

154 Kickoff Meeting for 2007/2008 Studies

155 Develop Draft Action Plan and Implementation Schedule

156 Meet With RWQCB to Discuss Draft Action Plan

157 Finalize Action Plan and Schedule

158 Action Plan and Implementation Schedule Due

159 Executive Office Approval of Action Plan/Implementation
Schedule

160 Annual Progress Reports (Aluminum, Ammonia, THMs,
Manganese, Nitrate & Nitrite)

164

165 Pollution Prevention Plan (Mercury, Aluminum, Ammonia, THMs,
Manganese, Nitrate & Nitrite)

166 Kickoff Meeting for 2007/2008 Studies

167 Develop Work Plan and Time Schedule for PPP

168 Meet With RWQCB to Discuss Draft PPP Work Plan

169 Finalize PPP Work Plan and Schedule

170 PPP Work Plan Due

171 Executive Office Approval of Pollution Prevention Plan Work
Plan

172 Kickoff Meeting for 2008/2009 Studies

173 Complete PPP

174 Kickoff Meeting for 2009/2010 Studies

175 Develop Draft Results of PPP

176 Meet With RWQCB to Discuss Draft Pollution Prevention
Plan Results

177 Finalize PPP Report

178 Annual PPP Progress Reports (Mercury, Aluminum & THMs)

182 PPP Due

Nov 3

Aug 3

May 18

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 1 Aug 1 Aug 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Aug 3

Dec 12

Mar 12

Apr 2

Aug 1 Aug 1 Aug 1

Jul 1
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ID Task Name

183 Permit Becomes Effective

184 Permit Expires (Unless Administratively Extended)

185

186 Toxicity Reduction Evaluation (TRE) Tasks

187 Kickoff Meeting for 2007/2008 Studies

188 Review Historic Chronic Bioassay Data

189 Finalize TRE Work Plan

190 TRE Work Plan Due

191 City Meets with RWQCB Staff to Discuss Draft
Monitoring Well Installation Work Plan

192 Executive Office Provides Written Approval of TRE Work Plan

193 Other Tasks to Be Added As  Needed

Nov 3

Sep 1

Nov 30

Nov 30

Dec 3

Feb 1

Mar 9

Apr 8
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ID Task Name

194 Permit Becomes Effective

195 Permit Expires (Unless Administratively Extended)

196

197 Title 22 Engineering Report

198 Kickoff Meeting for 2007/2008 Studies

199 City Negotiates With NCPA Regarding Title 22 Compliance Strategies

200 NCPA Implements Alternative Title 22 Compliance Strategy

201 Develop Draft Title 22 Report Work Plan and Time Schedule

202 Meet With RWQCB Staff to Discuss Draft Title 22 Report
Work Plan

203 Finalize Title 22 Report Work Plan

204 Title 22 Work Plan and Time Schedule Due

205 Kickoff Meeting for 2008/2009 Studies

206 Complete Title 22 Equipment Verification

207 Kickoff Meeting for 2009/2010 Studies

208 Develop Draft Title 22 Report

209 Draft Title 22 Report Due

210 Meet With CDPH and RWQCB Staff to Discuss Draft
Report

211 CDPH and Executive Officer Approve Draft Title 22 Report

212 Finalize Title 22 Report

213 Final Title 22 Report Due

214 Kickoff Meeting for 2010/2011 Studies

215 Meet With RWQCB to Discuss Permit Modifications For
Title 22 Requirements (If Needed)

216 Submit Request for Title 22 Modifications

217 Permit Modified to Change Title 22 Requirements (If Needed)

218

Nov 3

Sep 1

Nov 30

Oct 22 Jan 30

Jul 23

Dec 10

Mar 9

Mar 23

May 2

Aug 4

Aug 3

Aug 5

Nov 3

Jan 31

Apr 1

Jul 30

Aug 2

Dec 3

Jan 2

Mar 21
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ID Task Name

219 Permit Becomes Effective

220 Permit Expires (Unless Administratively Extended)

221

222 Wintertime Irrigation Management Plan

223 Kickoff Meeting for Additional 2007/2008 Studies

224 Develop Draft Irrigation Management Plan Work Plan

225 Meet With RWQCB Staff to Discuss Draft Irrigation
Management Plan Work Plan

226 Finalize Irrigation Management Plan Work Plan

227 Wintertime Irrigation Management Plan Work Plan and
Time Schedule Due

228 RWQCB Provides Written Approval of Irrigation Management
Plan Work Plan and Time Schedule

229 Kickoff Meeting for 2008/2009 Studies

230 Develop Irrigation Management Plan

231 Irrigation Management Plan Due

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Sep 1

Dec 30
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ID Task Name

232 Permit Becomes Effective

233 Permit Expires (Unless Administratively Extended)

234

235 Temperature Study

236 Kickoff Meeting for Additional 2007/2008 Studies

237 Develop Study Work Plan and Implementation Schedule

238 Meet With RWQCB Staff to Discuss Draft Temperature
Study Work Plan

239 Finalize Temperature Study Work Plan

240 Temperature Study Work Plan Due

241 Meet With RWQCB and Other Agencies to Discuss Work
Plan

242 RWQCB Provides Written Approval of Work Plan

243 Kickoff Meeting for 2008/2009 Studies

244 Data Collection for Temperature Study

245 Kickoff Meeting for 2009/2010 Studies

246 Develop Temperature Study Results

247 Meet With RWQCB and Other Agencies to Discuss
Results

248 Collect Additional Data (If Needed)

249 Meet With RWQCB and Other Agencies to Discuss
Results (If Needed)

250 Kickoff Meeting for 2010/2011 Studies

251 Finalize Temperature Study Report for RWQCB Submission

252 Annual Temperature Study Progress Reports

255 Temperature Study Report Due

256 Meet With RWQCB to Discuss New Permit Limits (If
Needed)

257 Submit Request for Permit Changes for Temeperature
Limits (If Needed)

258 RWQCB Approves Permit Changes

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 30

Aug 4

Sep 29

Aug 3

Aug 13

Mar 11

Jul 9

Sep 7

Aug 2

Sep 29

Feb 1 Feb 1

Dec 28

Dec 3

Jan 2

Mar 21
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ID Task Name

259 Permit Becomes Effective

260 Permit Expires (Unless Administratively Extended)

261

262 Industrial Influent Characterization Study

263 Kickoff Meeting for Additional 2007/2008 Studies

264 Develop Draft Industrial Influent Characterization Study Work Plan

265 Meet With RWQCB Staff to Discuss Draft Industrial
Influent Characterization Work Plan

266 Finalize Industrial Influent Characterization Study Work Plan

267 Industrial Influent Characterization Study Work Plan Due

268 RWQCB Provides Written Approval of Industrial Influent
Characterization Study Work Plan

269 Kickoff Meeting for 2008/2009 Studies

270 Study Begins

271 Quarterly Industrial Influent Characterization Monitoring

280 Study Ends

281 Kickoff Meeting for 2009/2010 Studies

282 Develop Year 1 Industrial Influent Characterization Study Report

283 Meet With RWQCB to Discuss Year 1 Industrial Influent
Characterization Results and Proposed Additional Efforts

284 Kickoff Meeting for 2010/2011 Studies

285 Develop Industrial Influent Characterization Study Report

286 Annual Progress Reports

289 Industrial Influent Characterization Study Due

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Oct 1

Oct 1

Aug 3

Aug 3

Sep 22

Aug 2

Oct 1

Feb 1 Feb 1

Dec 30
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ID Task Name

290 Permit Becomes Effective

291 Current Construction Project Completed (Estimate)

292 Permit Expires (Unless Administratively Extended)

293

294 Treatment Feasibility Study (Aluminum, Ammonia, THMs)

295 Kickoff Meeting for 2008/2009 Studies

296 Develop Draft Treatment Feasibility Study Work Plan

297 Meet With RWQCB to Discuss Draft Treatment Feasibility
Study Work Plan

298 Finalize Treatment Feasibility Study Work Plan

299 Treatment Feasibility Study Work Plan Due

300 Executive Office Approval of Treatment Feasbility Study Work Plan

301 Kickoff Meeting for 2009/2010 Studies

302  Complete Data Collection for Treatment Feasibility Study

303 Kickoff Meeting for 2010/2011 Studies

304 Develop Draft Treatment Feasibility Study Report

305 Meet With RWQCB to Discuss Draft Treatment Feasibility
Study Report

306 Annual TFS Progress Reports (Mercury, Ammonia, Aluminum &
THMs)

309 TFS Due to Regional Board

310

311 Request for Flow Increase

312 Kickoff Meeting for 2009/2010 Studies

313 Meet With RWQCB to Discuss Approach To Compliance
Demonstration

314 Collect Data To Support Request for Flow Increase

315 Kickoff Meeting for 2010/2011 Studies

316 Meet With RWQCB to Discuss Permit Changes

317 Submit Request for Flow Increase

318 RWQCB Approves Permit Changes

Nov 3

Aug 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 3

Oct 4

Aug 2

Aug 5

Dec 3

Aug 1 Aug 1

Jan 2

Aug 3

Sep 22

Oct 4

Aug 2

Dec 3

Jan 2

Mar 21
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ID Task Name

319 Permit Becomes Effective

320 Permit Expires (Unless Administratively Extended)

321

322 Salinity Evaluation and Minimization Plan

323 Kickoff Meeting for 2008/2009 Studies

324 Develop Draft Salinity Evaluation and Minimization Plan

325 Meet With RWQCB to Discuss Draft Salinity Evaluation
and Minimization Work Plan

326 Finalize Salinity Evaluation and Minimization Plan

327 Salinity Evaluation and Minimization Plan Due

328 Executive Office Approval of Salinity Evaluation and
Minimization Plan

329 Annual Progress Reports on Salinity Management

Nov 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 1 Aug 1 Aug 1 Aug 1
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ID Task Name

336 Permit Becomes Effective

337 Permit Expires (Unless Administratively Extended)

338

339 Pond Freeboard Study

340 Kickoff Meeting for 2008/2009 Studies

341 Develop Draft Pond Freeboard Study Work Plan and Schedule

342 Meet With RWQCB to Discuss Draft Pond Freeboard
Study Work Plan

343 Finalize Pond Freeboard Study Work Plan and Schedule

344 Final Pond Freeboard Study Work Plan and Schedule
Due

345 Executive Office Approval of Pond Freeboard Study Work Plan

346 Kickoff Meeting for 2009/2010 Studies

347 Collect Initial Data for Pond Freeboard Study

348 Review Data and Provide Recommendations For Year 2 Pond
Freeboard Study Efforts

349 Meet With RWQCB to Discuss Year 1 Pond Freeboard
Study Results and Proposed Additional Efforts

350 Kickoff Meeting for 2010/2011 Studies

351 Collect Additional Data for Pond Freeboard Study (If Needed)

352 Review All Pond Freeboard Study Data and Provide
Recommendations

353 Meet With RWQCB to Discuss Pond Freeboard Study
Results

354 Kickoff Meeting for 2111/2112 Studies

355 Finalize Pond Freeboard Study Report for RWQCB Submission

356 Submit Pond Freeboard Study Quarterly Progress Reports

369 Results of Pond Freeboard Study Due

Nov 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 3

Mar 1

May 30

Jun 12

Aug 2

Mar 20

Jun 18

Jun 18

Aug 1

Sep 2

Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1

Dec 1
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ID Task Name

370 Permit Becomes Effective

371 Permit Expires (Unless Administratively Extended)

372

373 Background Groundwater Quality and Groundwater Degradation
Assessment Study Work Plan

374 Kickoff Meeting for Additional 2007/2008 Studies

375 Develop Draft Monitoring Well Installation Work Plan and
Implementation Schedule

376 Monitoring Well Installation Work Plan Due

377 City Meets with RWQCB Staff to Discuss Draft
Monitoring Well Installation Work Plan

378 Executive Office Provides Written Approval of Monitoring Well
Installation Work Plan

379

380 Installation of Background Wells

381 Well Installation

382 First Quarterly Monitoring Event for Background Wells

383 Develop Monitoring Well Installation Report of Results and 3rd
Quarter 2008 Report

384 Monitoring Well Installation Report of Results and 3rd Quarter
2008 Report Due

385 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

387

388 Groundwater Quality Characterization Report

389 Quarterly Monitoring of Background Wells

398 Kickoff Meeting for 2009/2010 Studies

399 Develop Draft Groundwater Quality Characterization Report

400 City Meets with RWQCB Staff To Discuss Draft
Groundwater Quality Characterization Report

401 Finalize Groundwater Quality Characterization Report

402 Groundwater Quality Characterization Report Due

403 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

Nov 3

Sep 1

Nov 30

Dec 3

Feb 1

Mar 9

Apr 8

Jul 7

Oct 20

Nov 6

Feb 1

Aug 3

Feb 12

Jun 12

Jun 30

Jul 30

Feb 1 Feb 1
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ID Task Name

406 Permit Becomes Effective

407 Permit Expires (Unless Administratively Extended)

408

409 BPTC Evaluation

410 Kickoff Meeting for 2010/2011 Studies

411 Develop Draft Work Plan and Implementation Schedule for BPTC
Evaluation

412 Meet With RWQCB Staff To Discuss Draft BPTC
Evaluation Work Plan

413 Finalize BPTC Evaluation Work Plan

414 BPTC Evaluation Work Plan Due

415 Executive Officer Approves Work Plan

416 Develop BPTC Evaluation

417 City Meets With RWQCB Staff To Discuss BPTC
Evaluation Results

418 Finalize BPTC Evaluation Report

419 Final BPTC Comprehensive Evaluation Report Due

420 Executive Officer Approves Comprehensive BPTC Evaluation

421 City Implements Recommended BPTCs

422 Continued Quarterly Groundwater Monitoring

447 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

Nov 3

Sep 1

Aug 2

Aug 12

Oct 11

Nov 1

Dec 1

Jan 30

Dec 13

Jan 2

Mar 2

May 1

Feb 1 Feb 1 Feb 1
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ID Task Name

454 Permit Becomes Effective

455 Permit Expires (Unless Administratively Extended)

456

457 Land Discharge Organic Loading Study

458 Kickoff Meeting for Land Discharge Study

459 Develop Draft Organic Loading Study Work Plan and Schedule

460 Meet with RWQCB to Discuss Draft Work Plan

461 Finalize Organic Loading Study Work Plan

462 Final Organic Loading Study Work Plan and Schedule
Due

463 Begin Organic Loading Study / Complete First Year of Data Collection

464 Review Organic Loading Study Data and Provide Recommendations
For Permit Modifications and/or Year 2 Efforts

465 Meet with RWQCB to Discuss Organic Loading Study
Year 1 Results and Proposed Permit Modifications and/or
Proposed Additional Efforts

466 Develop Organic Loading Study Report and Request for Change to
BOD Limit and/or Compliance Deadline Extension for RWQCB
Submission

467 Permit Modified to Change BOD Limit or Provide Deadline
Extension

468 Complete Second Year of Organic Loading Study Data Collection (If
Needed)

469 Review All Organic Loading Study Data and Provide
Recommendations For New Limitations (If Needed)

470 Meet with RWQCB to Discuss Organic Loading Study
Results and Proposed New Limitations (If Needed)

471 Finalize Organic Loading Study Report and Request for Change to
BOD Limit for RWQCB Submission (If Needed)

472 Meet With RWQCB to Discuss Permit Changes (If
Needed)

473 Permit Modified to Change BOD Limit (If Needed)

474 Organic Loading Study Quarterly Progress Reports

483 Results of Organic Loading Study Due

484

485

Nov 3

Sep 1

Oct 31

Feb 8

Mar 3

May 2

Oct 9

Jan 7

Jan 7

Jan 7

May 8

Oct 11

Nov 10

Mar 12

Jun 18

Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1

Jul 31
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ID Task Name

486 Permit Becomes Effective

487 Permit Expires (Unless Administratively Extended)

488

489 Effluent and Receiving Water Characterization Study

490 Kickoff Meeting for 2009/2010 Studies

491 Develop Work Plan

492 Effluent & Receiving Water Characterization Work Plan
Due

493 Kickoff Meeting for 2010/2011 Studies

494 Effluent & Receiving Water Characterization Priority Pollutant
Monitoring

507 Kickoff Meeting for 2111/2112 Studies

508 Develop Effluent and Receiving Water Summary Report

509 Meet With RWQCB to Discuss Monitoring Results and
Proposed New Limitations

510 Final Report Due

511

512 Complete WER Study (If Needed)

513 Kickoff Meeting for 2009/2010 Studies

514 Develop BLM Analysis

515 Meet With RWQCB to Discuss WER Study Requirements

516 Kickoff Meeting for 2010/2011 Studies

517 Collect Data for WER Analysis

518 Kickoff Meeting for 2111/2112 Studies

519 Complete Draft Study Report

520 Meet with RWQCB to Discuss WER Results and
Proposed New Limitations

521 Finalize WER Report for RWQCB Submission Just Following  Report
of Waste Discharge

522

523 Report of Waste Discharge

524 Kickoff Meeting for 2111/2112 Studies

525 Begin Development of Report of Waste Discharge

526 Meet With RWQCB to Discuss Report of Waste Discharge

527 Prepare Report of Waste Discharge

528 Report of Waste Discharge Due

Nov 3

Sep 1

Aug 4

Dec 12

Mar 12

Aug 2

Aug 1

Dec 13

Mar 2

Aug 4

Sep 3

Mar 12

Aug 2

Aug 1

Aug 31

Dec 13

Apr 11

Aug 1

Sep 14

Dec 13

Dec 23

Mar 2
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RESOLUTION NO. 2007-243 

A RESOLUTION OF THE LODl CITY COUNCIL 
AUTHORIZING ADDITIONAL TASK ORDERS FOR WEST YOST 
& ASSOCIATES TO PREPARE WORK PLANS AND PROVIDE 

ONGOING PERMIT ASSISTANCE, AND FURTHER 
APPROPRIATING FUNDS FOR THIS WORK 

________________________________________-------_--_------_---_---_---_-- _____-___-_----_--_-------------------------------------_--------------- 

WHEREAS, the City’s new wastewater discharge permit issued by the Central Valley 
Regional Water Quality Control Board includes requirements for a number of studies to be 
conducted and plans or reports to be developed on various aspects of the City’s wastewater 
treatment operations; and 

WHEREAS, these studies begin with preparation of a work plan, which describes in 
some detail the work to be done, sampling methods and frequencies, reports to be issued, and 
a schedule. In addition, the City’s permit issued by the Central Valley Regional Water Quality 
Control Board has been appealed to the State Water Resources Control Board by the California 
Sportfishing Protection Alliance; and 

WHEREAS, West Yost & Associates has furnished the City with a combined 
proposal to address these issues and staff recommends continuing to utilize its services for this 
work as it is very familiar with the City’s permit and operations and has performed well in the 
past. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby authorizes 
additional task orders for West Yost & Associates to prepare work plans required by the City’s 
wastewater discharge permit and for ongoing permit assistance; and 

BE IT FURTHER RESOLVED that funds in the amount of $317,000.00 be 
appropriated in the Wastewater Fund for this work. 

Dated: December 19,2007 

I hereby certify that Resolution No. 2007-243 was passed and adopted by the City Council of 
the City of Lodi in a regular meeting held December 19, 2007, by the following vote: 

____________________---------_------------------------------------------ ________________________________________--_----------------------------- 

AYES: 

NOES: COUNCIL MEMBERS -None 

ABSENT: COUNCIL MEMBERS - Hitchcock 

COUNCIL MEMBERS - Hansen, Johnson, Katzakian, and Mayor Mounce 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 

2007-243 



CITY COUNCIL 

BOB JOHNSON, Mayor 
JOANNE L. MOUNCE 

LARRY D. HANSEN 
SUSAN HITCHCOCK 
PHIL KATZAKIAN 

Mayor Pro Tempore 
CITY OF LODI 
PUBLIC WORKS DEPARTMENT 

CITY HALL, 221 WEST PINE STREET 
P.O. BOX 3006 

LODI. CALIFORNIA 95241-1910 
(209) 333-6706 

FAX (209) 333-6710 
EMAlL pwdept@lodi.gov 

http:\\www.lodi.gov 

December 14.2007 

BLAIR KING 
City Manager 

City Clerk 

City Attorney 

Public Works Director 

RAN01 JOHL 

D. STEVEN SCHWABAUER 

RICHARD C. PRIMA, JR. 

West Yost Associates 
131A Stony Circle, Ste. 400 
Santa Rosa, CA 95401 

SUBJECT: Adopt Resolution Authorizing Additional Task Orders for West Yost Associates 
to Prepare Work Plans Required by the City's Wastewater Discharge Permit 
and for Ongoing Permit Assistance and Appropriating $317,000 in the 
Wastewater Fund 

Enclosed is a copy of background information on an item on the City Council agenda of 
Wednesday, December 19,2007. The meeting will be held at 7 p.m. in the 
City Council Chamber, Carnegie Forum, 305 West Pine Street. 

This item is on the consent calendar and is usually not discussed unless a 
Council Member requests discussion. The public is given an opportunity to address 
items on the consent calendar at the appropriate time. 

If you wish to write to the City Council, please address your letter to City Council, 
City of Lodi, P. 0. Box 3006, Lodi, California, 95241-1910. Be sure to allow time for the 
mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street. 

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's 
card (available at the Carnegie Forum immediately prior to the start of the meeting) and 
give it to the City Clerk. If you have any questions about communicating with the 
Council, please contact Randi Johl, City Clerk, at (209) 333-6702. 

If you have any questions about the item itself, please call me at (209) 333-6759. 

. Richard C. Prima, Jr. -6r. Public Works Director 

RCPlpmf 

Enclosure 

cc: City Clerk 

NCWYA_TASKORDERS.DOC 




